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Current Daily Traffic Count: 17,000 vpd

Projected Traffic Count: 30,000 vpd

Established Budget: $20 million

Project Scope: Additional lanes (four-lane divided)

Project Length: 3.4 miles

Accident History: 782 accidents  (11 Fatalities)
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2014

Cecil Ashburn Dr.

identified as a

Restore Our Roads

Project

2015

COH & ALDOT

Enter into 50/50

Funding Agreement

Res. # 14-309

City Approves

Roadway Design Contract

Res. # 15-183

City Holds Initial

Public Involvement

Meeting

2016 2017 2018 2019 2020

Road Closure

January 7th, 2019

Project Complete

May 2020

Road Re-Opening

November 2019
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• Project Cost: $24,700,000

• Road Closure: Intermittent One-Lane of Travel (Peak Times Only)

• Project Duration: 32 months

0 months 12 months 24 months 36 months

Original Project Bid Overview
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• Project Cost: $17,946,909

• Road Closure: 10 month Closure (restored two lane traffic flow)

• Project Duration: 18 months

0 months 12 months 24 months 36 months

Current Project Overview
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Key Project Improvements

▪ Safety Improvements

▪ Skid Resistant Pavement

▪ 8-foot paved multi-use shoulders (each direction)

▪ Increased Sight Distance along Corridor

▪ Double Left Turn Lanes along Old Big Cove Road

▪ Dedicated Turn Lanes

▪ Significant Improvements to Land Trust Parking

▪ Additional Travel Lanes

▪ Concrete Medians

▪ Drainage Improvement

▪ Emergency Turnaround

▪ New Sidewalks along Sutton Rd
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INTERSECTION IMPROVEMENTS
CECIL ASHBURN ROAD
OLD BIG COVE ROAD
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Crew #2

Construction Sequencing

Crew #1
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Alternate Routes During Closure

• Governors Drive 
via U.S. Hwy 431

• U.S. Hwy 72 
via Eastern Bypass/Rock Cut Road

• Memorial Parkway (US 231) 
via Hobbs Island Road
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KEEP UPDATED ON PROJECT PROGRESS

HuntsvilleAL.gov/Cecil

HuntsvilleAL.gov/Roadwork Updates

#HsvRoads
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